

# Décharge

Les documents des sites ci-dessous ont été livrés à ERICSSON :

REGION	OSS SITE NAME	OSS SITE ID	Rollout Site ID	Config for SSV	Document
Mahdia	CHhimet	UMA063	PH2_L1_C10_020	4G_2100_1800/3G_2100	SSV_Rapport and Acceptance document
Mahdia	OULED_CHAM2	UMA060	PH2_L1_C10_018	4G_2100_1800/3G_2100	SSV_Rapport and Acceptance document
Monastir	Bkalta_Dimess	UMO436	PH2_L1_C10_035	4G_2100_1800/3G_2100	SSV_Rapport and Acceptance document
Monastir	Ksar_helal2_CTT	UMO086	PH2_L1_C10_040	4G_2100_1800/3G_2100	SSV_Rapport and Acceptance document
Monastir	TBOULBA_RRD	UMO408	PH2_L1_C10_049	4G_2100_1800/3G_2100	SSV_Rapport and Acceptance document

**ARIANA le 19/09/2025**